196th Street SW (SR 524) Improvement Project
48th Avenue W to 37th Avenue W

Draft Project Schedule
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[ =] Notice To Proceed 0 days Fri 4/12/13 Fri 4/12/13] : : : : : | | |
2 Project Management and Quality Control 1000 days Mon 5/6/13 Fri 5/26/17 I%roject Management and Quality Control |
3 Traffic Modeling and Analysis 700 days Mon 5/6/13 Mon 4/4/16 m a | | | | | | | | | | |
4 Survey 80 days Fri 4/19/13 Mon 8/12/13|! ! ! ! ! ! ! ! ! ! ! ! ! !
5 c i 260 days Fri 1/8/16 Fri 113117 : : : - ; ; ; ; ; : : : : : :
6 1st Open House 10 days Fri 1/8/16 Thu 1/21/16| | | | 1st Open House | | | | | | | | | | |
7 2nd Open House 10 days Mon 1/2/17 Fri 1/13/17| | | | | | | | 2nd Open House | | | | | |
8 Envir D i 235days  Mon 10/26/15 Tue 9/27/16)| o 9! I I I I I I I
9 Geology and Soils Technical Report 65days  Mon 11/23/15 Thu 2/25/16, : : > ; ] : : : : : : : : : : : :
10 Prepare Draft Geotech Report 40 days Mon 11/23/15 Thu 1/21/16] | Prepare Draft Geotech Report | | | | | | | | | | | |
11 Submit Draft Geotech Report for City Review 10 days Fri 1/22/16 Thu 2/4/16|1 | | Submit Draft Geotech Report for City Review | | | | | | | | | | |
| | | | | | | | | | | | | | |
12 Finalize Draft Geotech Report 15 days Fri 2/5/16 Thu 2/25/16] | | | Finalize Draft Geotech Report! | | | | | | | | | | |
13 b Materials Technical Report 60 days  Mon 11/16/15 Thu 2/11/16|! ! o - ) ! ! ! ! ! ! ! ! ! ! ! !
14 = Prepare Draft Haz Mat Report 15days  Mon 11/16/15 Tue 12/8/15), : Haz Mat Report | | | | | | | | | | | |
15 City Review Process 5 days Wed 12/9/15 Tue 12/15/15| | | Process | | | | | | | | | | | |
16 Finalize Haz Mat Report 10 days Wed 12/16/15 Wed 12/30/15| ! | inalize Haz Mat Report | | | | | | | | | | | |
17 Submit to WSDOT Local Programs 30 days Thu 12/31/15 Thu 2/11/16 : : Submit to WSDOT Local Programs : : : : : : : : : : : :
18 Air Quality Technical Report 50 days Mon 11/16/15 Thu 1/28/16 | | > ] ) | | | | | | | | | | | |
19 Prepare Draft Air Quality Tech Report 10 days Mon 11/16/15 Tue 12/1/15| | Prepare Draft Air Quality Tech Report | | | | | | | | | | | |
20 City Review Process 5 days Wed 12/2/15 Tue 12/8/15| | ! ty Review Process ! ! ! ! ! ! ! ! ! ! ! !
21 Finalize Air Quality Tech Report 5 days Wed 12/9/15  Tue 12/15/15 : : Finali%e Air Quality Tech Report : : : : : : : : : : : :
22 Submit to WSDOT Local Programs 30 days Wed 12/16/15 Thu 1/28/16 | | Submit to WSDOT Local Programs | | | | | | | | | | | |
23 Noise Technical Report 50 days Mon 11/16/15 Thu 1/28/16| | | > J | | | | | | | | | | | |
24 Prepare Draft Noise Technical Report 10 days Mon 11/16/15 Tue 12/1/15| ! Prepare Draft Noise Technical Report ! ! ! ! ! ! ! ! ! ! ! !
25 City Review Process 5days  Wed 12/2/15 Tue 12/8/15 : : ty Revie“w Ptocess : : : : : : : : : : : :
26 Finalize Noise Technical Report 5 days Wed 12/9/15 Tue 12/15/15| | ise Technical Report | | | | | | | | | | | |
27 Submit to WSDOT Local Programs 30 days Wed 12/16/15 Thu 1/28/16/ | | Submit to WSDOT Local Programs | | | | | | | | | | | |
28 Cultural Resources Report (Section 106 85 days Mon 11/2/15 Thu 3/3/16 ' - - ! ! ! ! ! ! ! ! ! ! ! !
Process) | ) | | | | | | | | | | | | |
29 | Prepare APE Map and Submit to city and 35 days Mon 11/2/15  Tue 12/22/15 : | APE Map and Submit to city and DAHP for Review : : : : : : : : : : : :
| DAHP for Review | | | | | | | | | | | | |
30 réeRpRa)re Draft Cultural Resources Report 10days  Wed 12/23/15 Thu 1/7/16] Prepare Draft Cultural Resources Report (CRR) | | | | | | I I I I I I
31 City Review Process 10 days Fri 1/8/16 Thu 1/21/16], ty Review Process | | | | | | | | | | | |
32 Submit CRR to DAHP 30 days Fri 1/22/16 Thu 3/3/16| | Submit CRR to DAHP | | | | | | | | | | | |
33 Transportation Report 75 days Mon 10/26/15 Thu 2/11/16) | Y ! ! ! ! ! ! ! ! ! ! ! !
34 |m Submit Draft Transportation Report (TR) to 30days  Mon 10/26/15 Tue 12/8/15| ' ransportation Report (TR) to WSDOT Local Programs for Review | ! ! ! ! ! ! ! ! ! !
WSDOT Local Programs for Review ! ! ! ! ! ! ! ! ! ! ! ! !
35 Prepare Final TR 15 days Wed 12/9/15  Wed 12/30/15 : pare Final TR : : : : : : : : : : : :
36 Submit Final to City and WSDOT Local 30days  Thu12/31/15 Thu 2/11/16/, Submit Final to City and WSDOT Local Programs | | | | | | | | | | |
Programs | | | | | | | | | | | | |
37 Environmental Justice Letter 70 days Mon 11/16/15 Thu 2/25/16| | L | | | | | | | | | | | |
38 Prepare Draft EJ Letter 15 days Mon 11/16/15 Tue 12/8/15| | | | | | | | | | | | | |
39 City Review Process 15 days Wed 12/9/15  Wed 12/30/15|' ! ! ! ! ! ! ! ! ! ! ! ! !
40 Finalze EJ Letter 10days  Thu12/31/15 Thu 1/14/16], | | | | | | | | | | | | |
41 Submit to WSDOT Local Programs 30 days Fri 1/15/16 Thu 2/25/16/ | | Submit to WSDOT Local Programs | | | | | | | | | | |
42 NEPA Categorical Exclusion Document (CED) 110 days Wed 12/16/15 Thu 5/19/16| ! | w: ) | | | | | | | | | | |
| | | | | | | | | | | | | | |
43 Draft CED Preparation and City Review 25days  Wed 12/16/15 Thu 1/21/16| ! ! Draft CED Preparation and City Review ! ! ! ! ! ! ! ! ! ! ! !
44 Complete NEPA Package/CED 15 days Fri 1/22/16 Thu 2/11/16 : : | Complete NEPA Package/CED : : : : : : : : : : : :
45 City Review Process 5 days Fri 2/12/16 Thu 2/18/16] | | | ity Review Process | | | | | | | | | | | |
46 Finalize NEPA Package 5 days Fri 2/19/16 Thu 2/25/16 | ! ! Finalize NEPA Package ! ! ! ! ! ! ! ! ! ! ! !
47 g_ubmtit to WSDOT Local Programs for 30 days Fri 2/26/16 Thu 4/7/16 : : : Submit m: WSDOT Local :Programs for Signature : : : : : : : : : :

ignature
48 ¥VgS§OT :o Submit to FHWA Local Programs 30 days Fri 4/8/16 Thu 5/19/16 : : : : WSQOT to Submit to FHWA Local Programs for $ignature : : : : : : : : :
or Signature
49 SEPA Checklist 80 days Mon 6/6/16 Tue 912716 : : : : : ¢ ; - : : : : : : : : :
50 Draft 20 days Mon 6/6/16 Fri 7/1/16] | | | | | praft | | | | | | | | |
51 City Review Process 60 days Tue 7/5/16 Tue 9/27/16] | | | | | City Review Process | | | | | | |
52 Preliminary Design 80days  Mon 10/26/15 Thu 2/18/16|' Q ! ! ! ! ! ! ! ! ! ! ! !
53 30% Design 50days  Mon 10/26/15 Thu 1/7/16), n | | | | | | | | | | | |
54 Submit to City for Review 15 days Fri 1/8/16 Thu 1/28/16/ | Submit to City for Review | | | | | | | | | | | |
55 WSDOT Chan Plan and Project Analysis 80 days Mon 10/26/15 Thu 2/18/16|| J | | | | | | | | | | | |
56 |E Prepare Draft Chan Plan and Project Analysis 35 days Mon 10/26/15 Tue 12/15/15| : : Plan and Project Analysis : : : : : : : : : : : :
57 Submit to WSDOT Local Programs 20 days  Wed 12/16/15 Thu 1/14/16 : : it to WSDOT Local Programs : : : : : : : : : : : :
58 Finalize Chan Plan and Project Analysis 15 days Fri 1/15/16 Thu 2/4/16/ | | | Finalize Chan Plan and Project Analysis, | | | | | | | | | | |
59 Submit to WSDOT Local Programs for 10 days Fri 2/5/16 Thu 2/18/16] | | | Submit to WSDOT Local Programs for Approval | | | | | | | | | | |
Approval | | | | | | | | | | | | | | |
60 Final Design PS&E 360 days Fri 1/8/16 Fri 6/2/17|| I |9 - I I I
61 Utility Coordination 360 days Fri 1/8/16 Fri6/2/17|! ! ! Utility Coordination ! !
62 Utility Trench Design and Estimate 180 days Fri 4/15/16 Fri 12/30/16 : : : tility Trench Design and Estimate | : : :
63 Final Hydraulic Report 45 days Fri 4/29/16 Fri7/1/16/, | | | | | | |
64 60% PS&E 110 days Fri 1/29/16 Fri 7/1/16| | I I I I I I
65 90% PS&E 110 days Tue 7/26/16 Fri 12/30/16| ! ! ! ! ! ! ! !
66 100% PS&E 60days  Mon 1/23117 Fri 4114117 | | | | | | | |
67 Bid Ready Documents 10 days Mon 5/8/17 Fri 5/19/17|| | | | Bid Ready Documents | |
68 Right of Way Appraisal and Acquisition 365 days Wed 12/2/15 Fri 5/5/17| | | - w) | | | |
69 Prepare Draft Project Funding Estimate 60 days Wed 12/2/15 Thu 2/25/16 : : : Prepare Draft Project Funding Estimate : : : : : : : : : : :
70 City Review Process 10 days Fri 2/26/16 Thu 3/10/16] | | | City Review Process | | | | | | | | | | | |
71 Finalize Project Funding Estimate 10 days Fri 3/11/16 Thu 3/24/16/ | | | Finalize Project Funding Estimate | | | | | | | | | |
72 Submit to WSDOT Local Progams 0 days Thu 3/24/16 Thu 3/24/16| | ! ! QW3124 ! ! ! ! ! ! ! ! ! ! ! !
73 Conduct Appraisal and Acquisitions 285 days Fri 3/25116 Fri 5/5117] : : : = = = ; ; ; ; ; o : : : :
74 Appraisals 120 days Fri 3/25/16 Tue 9/13/16/ | | | | | | | | | | |
75 Appraisal Review 75 days Mon 6/20/16 Tue 10/4/16] | | | al Review | | | | | | |
76 Acquistion/Negotiation 200 days Mon 6/27/16 Fri 4/7117|! ! ! Acquistion/Negotiation | ! ! !
77 = Condemnation 100days  Thu12/15/16 Thu 5/4/17 : : : CQndemnatfon : : :
78 ROW Certification 20 days Mon 4/10/17 Fri 5/5/17|, | | ROW Certification | | |
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